

Passcert

Higher Quality, better service!



Q&A

[Http://www.passcert.com](http://www.passcert.com)

We offer free update service for one year.

Exam : APM-PFQ

**Title : APM Project Fundamentals
Qualification (PFQ)**

Version : DEMO

1. In which phase of the project should the Procurement Strategy be written?

- A. Concept
- B. Definition
- C. Deployment
- D. Transition

Answer: B

2. In developing a network the first task after listing the activities is to...

- A. Define activity durations
- B. Determine float
- C. Determine the interdependencies of activities
- D. Harmonise the activity to a calendar

Answer: C

3. Which of these is a correct definition of an Estimate?

- A. The use of a range of tools and techniques to produce forecasts of the probable time or cost of completing work
- B. An educated guess that improves over time
- C. A forecast of the probable time or cost of completing work
- D. An estimate is an approximation of project time and cost targets that forms the basis of the contract

Answer: C

4. Risk management should be initiated...

- A. when the Project Management Plan is initiated.
- B. at the time the Work Breakdown Structure is developed.
- C. at the start of the project.
- D. once the project concept is understood.

Answer: C

5. When are benefits usually realised when using an iterative life cycle?

- A. During the project
- B. Post project
- C. At project closure
- D. Both during and after the project

Answer: D