

# ***Passcert***

Higher Quality, better service!



# **Q&A**

***[Http://www.passcert.com](http://www.passcert.com)***

***We offer free update service for one year.***

**Exam** : **000-648**

**Title** : Rational Portfolio Manager

**Version** : DEMO

**1. Why is a user with appropriate security rights and layouts unable to access the Portfolio Viewer from the Work Management view?**

- A. The root portfolio folder cannot be used to launch the Portfolio Viewer.
- B. Projects and proposals under the selected portfolio do not have information to display in the Portfolio Viewer.
- C. The user has not installed the correct version of RPM client.
- D. There is no direct access to the Portfolio Viewer from Work Management. The user should go to My Portal to access it.

**Correct: A**

**2. Which statement is true about a State Flow?**

- A. A State Flow is a business process in which documents or activities are passed from one participant to another according to a pre-defined set of rules.
- B. A State Flow is a graphical representation of Work Management or Scope Management element states.
- C. A State Flow is identical to a workflow, but it uses States in its execution rather than Steps.
- D. A State Flow is only useful for Risk elements, because Risks are commonly managed according to their state.

**Correct: B**

**3. During project execution, a resource changed the value of EETC. For this value to be considered for percentage complete calculations, the \_\_\_\_\_.**

- A. Project Manager must view the revised EETC
- B. Project Manager must approve the EETC
- C. resource must submit the timesheet
- D. timesheet must be approved

**Correct: B**

**4. At any given point of time, RPM can capture data for up to three baselines. When a fourth baseline is created, which baseline data are lost?**

- A. first baseline
- B. second baseline
- C. third baseline
- D. fourth baseline

**Correct: B**

**5. Which statement is true about timesheet entry?**

- A. Timesheet entry is required for all participants affected to the project.
- B. Timesheet entry is allowed only for effort based projects/tasks.
- C. Timesheet entry is allowed only for duration based projects/tasks.
- D. Timesheet entry is required for all projects/tasks.

**Correct: B**